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EAST BREMERTON COMMUNITY GYM PROJECTS

SUMMARY: Old East HS buildings are coming down now. As of Friday, 3 buildings are down materials

are hauled away. Abatement has been completed in four of the wings (G, H, I, and F – see attached Key

Drawing) moving from SE of the site westward. Most abatement of the gym is complete, and Beasley,

the Phase II - Renovation contractor, had their Pre-Construction Conference on 5/1. They will be

mobilizing crews to the site in the coming two weeks.

PROGRESS: The Phase I Contractor, Rhine Demolition and Abatement has had a crew of 20 working on

the removal of stored materials and abatement of hazardous materials in the Gym and old East High

School buildings. Large tracked excavators used to demolish (‘munch’) the buildings are working on site.

Separating the academic structures from the Gym is done on the South side and will be completed over

the next week.

 Abatement of hazardous materials prior to buildings demolition is about 40% complete. Most

abatement will be done in two more weeks.

 Rhine completed abatement/removal of Asbestos Containing Materials, PCB light ballasts, and

rodent waste in areas of the Gym that will be subject to the Renovation work.

 Stored/abandoned materials were removed from the classrooms and regulated materials;

refrigerants and electronics are being disposed of by licensed vendors.

 PSE was on site this week to insure that the entire site can be disconnected without

interruption to the Boys and Girls Club. Turning the Project Site electricity completely off will

happen next week. The Renovation Contractor will provide new service later this summer.

 Environmental Health and Safety Intl., A Seattle environmental consultant firm, is inspecting for

regulatory compliance. They are called out when materials are discovered that are potentially

hazardous.

 Rodent control measures are underway, ahead of the actual demolition.

SAFETY AND SECURITY

 With fencing complete, responsibility for safety and security are with the contractors.
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 No ‘campers’ have been seen on the early morning (6 am) inspections by the Rhine

Superintendent.

 Contractors control access by any visitors. Currently there are no areas that can be accessed by

visitors without stringent personal contamination protection measures because of the

abatement activities, presence of exposed hazardous contaminants, and contractor’s liabilities.

CURRENT PROJECT PHOTOS:

Site as seen from the SW property corner I wing (Most SE bldg.) coming down
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Steel pile ready for recycling Building H (south of Gym) has been separated from the Gym

This is how the buildings are brought down Starting to ‘munch’ F-Wing Friday am (down by noon!)

LOOKING AHEAD:

 Select demolition to separate the Gym on the west side (facing Wheaton Way) occurs this week.

 Temporary weather protection at the separation points will be provided

 Hazardous materials abatement is scheduled to continue through mid-June, but may be

completed earlier dependent on availability of crews.

 Demolition of buildings to move across the site from East to West, completing in late July.

 Gym has been cleared of hazardous materials; Renovation work about to begin.

 Rhine Demolition will submit their first monthly Pay Application
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PROJECT TEAM:

Bremerton Schools David Herrington Rhine Demolition

Hill International Bob Carr PM Todd Larson PM

David Zeitlin Sr PM Chris Drea Abatmt Supt.

Rice Fergus Miller Ron Easterday PM Mark Bono Demo Supt.

EHS, Intl. Nadir Khan PM Beasley Inc.

Eric Arroyo Site PM Bill Beasley Owner

Susan Dowell Ofc Administrator

Brandon Jones Superintendent

Report prepared by: Bob Carr


